
 
 

Stellar Communities Status Report 
City of North Vernon ‐ August 31, 2011 

 

Accomplishments to Date 
 All local financing is in place. 

 All procurement is complete.  Consultant agreements executed for 5 of the 10 
projects.   

 Formal funding applications approved for 6 of the 10 projects.  (2 additional to 
be submitted within 60 days)  

 7 public meetings held to date. 

 Secured funding for additional projects not in original application including a trail 
to from downtown to the County Park, downtown façade improvements and 
street/sidewalk replacement work in the Irish Hill neighborhood. 

 

 Key Steps Upcoming: 
 Submit grant applications for Short Street Plaza, Irish Hill Streets and Sidewalks, 
and Façade Planning/Design  

 Begin design and environmental reviews for projects. 

 Complete appraisals of the Arvin property and obtain option to purchase the 
property. 

 Present proposal to CSX for Depot Restoration 

 Formalize partners and submit an application to IHCDA for the Main Street 
Mixed Use project. 

 
Updated Concept for Depot Re‐use   
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Irish Hill Housing 
Status Report – August 31, 2011 
 
Project Summary: 

• Owner occupied rehabilitation of homes in the Irish Hill neighborhood. 
• Funding source:  100% IHCDA 

 
Status: 

• Multiple public meetings held to raise awareness of project. 
• Bids received on 8 residences.  Construction to begin in 30‐60 days. 
• 12 more residences will be funded, and we have already received 10 more 

complete applications. 
 
Schedule:  ON SCHEDULE 

• Project is on schedule.  Construction will begin on the first phase of projects later 
this year.   

 
2011  2012  2013 

            
Applications and 
Grant Agreements 

Construction        

 
Budget:  IN BUDGET 
 
Activity  Original Budget  Current Cost Projection 
Owner Occupied 
Rehabilitation Program 

$500,000  $500,000 

 
Next Steps: 

• Award phase 1 bids and begin construction. 
• Accept phase applications for Phase 2 houses in August. 
• Final applications due in October. 
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Carnegie Library Restoration 
Status Report – August 31, 2011 
 
Project Summary: 

• Restoration of the Carnegie Library for use as the North Vernon City Hall. 
• Funding Source:  100% Local Match 

 
Status: 

• Plans over 50% complete.  
 
Schedule:  ON SCHEDULE 
 

2011  2012  2013 
            

Design  Construction        

 
Budget:  IN BUDGET 

• Project budget is tight.  Ongoing budget decisions are being made. 
 
Activity  Original Budget  Current Cost Projection 
Carnegie Library 
Restoration 

$715,000  $715,000 

 
Next Steps: 

• Complete design in September 
• Bid project and begin construction in October/November 
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Irish Hill Streets and Sidewalks 
Status Report – August 31, 2011 
 
Project Summary: 

• Street and sidewalk replacement project in Irish Hill neighborhood. 
• Funding Source:  100% OCRA 

 
Status: 

• Public hearing held May 16 
• Engineer procurement complete. 
• Income survey complete. 
• OCRA grant application being submitted. 

 
Schedule:  ON SCHEDULE 

 
2011  2012  2013 

            
Procurement, Grant 

Agreements 
Design and 

Environmental 
Construction     

 
Budget:  IN BUDGET 
 
Activity  Original Budget  Current Cost Projection 
Total Budget  $500,000  $500,000 

 
Next Steps: 

• Submit grant application. 
• Execute engineering contracts upon grant award. 
• Complete design and bid project in early 2012. 
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Short Street Plaza 
Status Report – August 31, 2011 
 
Project Summary: 

• Closing of Short Street to create a downtown public space. 
• Funding Source:  100% IHCDA 

 
Status: 

• Public hearing held July 25, 2011 
• Engineer procurement complete. 
• IHCDA Application approved. 
• Design ready to begin, pending execution of grant agreements. 

 
Schedule:  ON SCHEDULE 
 

2011  2012  2013 
            

Procurement, Grant 
Agreements 

Design and 
Environmental 

Construction     

 
Budget:  IN BUDGET 
 
Activity  Original Budget  Current Cost Projection 
Total Budget  $925,000  $925,000 

 
Next Steps: 

• Execute grant agreements. 
• Execute engineering contracts upon grant award. 
• Complete design and bid project in early 2012. 
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Downtown Facades 
Status Report – August 31, 2011 
 
Project Summary: 

• Façade restoration project in downtown North Vernon. 
• Funding Source:  100% OCRA 

 
Status: 

• Consultant procurement complete. 
• Stellar after hours for facades held July 25, 2011 

 
Schedule:  ON SCHEDULE 

• Schedule moved up 6 months. 
 

2011  2012  2013 
            

Building Owner Coordination, Grant 
Agreements 

Design  Construction 

 
Budget:  IN BUDGET 
 
Activity  Original Budget  Current Cost Projection 
Total Budget  $1,000,000  $1,000,000 

 
Next Steps: 

• Accept applications through August. 
• Submit OCRA application for preliminary design services in September. 
• Complete preliminary engineering and environmental review. 
• Submit grant application for construction in July 2012 when OCRA funding 

becomes available. 
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Downtown Streetscape 
Status Report – August 31, 2011 
 
Project Summary: 

• Downtown streetscape enhancements including Madison, O&M, 5th and Walnut 
Streets. (Includes “Uptown Streetscape” scope of work) 

• Funding Source:  80% INDOT, 20% Local 
 
Status: 

• Funding application submitted and approved. 
• Design agreements executed. 
• Beginning of design pending state approval of contracts. 

 
Schedule:  ON SCHEDULE 
 

2011  2012  2013 
            

Procurement, Grant 
Agreements 

Design and Environmental  Construction 

 
Budget:  IN BUDGET 
 
Activity  Original Budget  Current Cost Projection 
Total Budget  $5,626,000  $5,626,000 

 
Next Steps: 

• Execute engineering contracts and begin design/environmental work in September 
(pending state approval of contracts) 
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Muscatatuck Trail 
Status Report – August 31, 2011 
 
Project Summary: 

• Trail from downtown to Muscatatuck County Park. 
• Funding Source:  80% INDOT, 20% Local 

 
Status: 

• Funding application submitted and approved. 
• Design agreements executed. 
• Beginning of design pending state approval of contracts. 

 
Schedule:  ON SCHEDULE 

 
2011  2012  2013 

            
Applications and 
Grant Agreements 

Design and Environmental  Construction    

 
Budget:  IN BUDGET 
 
Activity  Original Budget  Current Cost Projection 
Total Budget  $1,250,000  $1,250,000 

 
Next Steps: 

• Execute engineering contracts and begin design/environmental work in September 
(pending state approval of contracts) 
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Depot Events Center 
Status Report – August 31, 2011 
 
Project Summary: 

• Conversion of the current CSX railroad depot into a downtown events center. 
• Funding Source:  INDOT, IHCDA and Local 

 
Status: 

• INDOT Funding application submitted and approved. 
• Consultant procurement complete. 
• Proposal to CSX prepared. 

 
Schedule:  ON SCHEDULE 
 

2011  2012  2013 
            

Applications and Grant Agreements 
Construction 

Acquisition, Design and Environmental   Construction 

 
Budget:  IN BUDGET 
 
Activity  Original Budget  Current Cost Projection 
Total Budget  $1,297,000  $1,297,000 
 
Next Steps: 

• Schedule presentation to CSX. 
• Confirm funding with INDOT and IHCDA.  
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Arvin Brownfield Remediation 
Status Report – August 31, 2011 
 
Project Summary: 

• Acquisition of brownfield property in North Vernon’s downtown and readying 
the site for private development. 

• Funding Source:  100% IHCDA 
 
Status: 

• Consultant procurement complete. 
• Appraisal process underway. 

 
Schedule:  ON SCHEDULE 
 

• Project is on schedule.  Construction is scheduled begin late fall or early 2012. 
 

2011  2012  2013 
            

Appraisals and Option to Purchase  
Construction 

Grant Applications 
Design and 

Environmental 
Demolition and Remediation 

  

 
Budget:  IN BUDGET 
 
Activity  Original Budget  Current Cost Projection 
Total Budget  $1,840,000  $1,840,000 
 
Next Steps: 

• Complete appraisals of site and secure option late 2011. 
• Complete environmental review and IHCDA funding application in early 2012.  
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Main Street Mixed Use 
Status Report – August 31, 2011 
 
Project Summary: 

• Development of a mixed use project in downtown North Vernon. 
• Funding Source:  To be determined. 

 
Status: 

• Preliminary meetings with potential developers have been held. 
 
Schedule:  ON SCHEDULE 
 

2011  2012  2013 
            

Seek Developer Partners and Grant 
Applications 

Design and Environmental  Construction 

 
Budget:  IN BUDGET 
 
Activity  Original Budget  Current Cost Projection 
Total Budget  $7,100,000  To Be Determined (depends 

on developer 
requirements) 

 
Next Steps: 

• Seek partnerships with potential developers. 
• Submit funding application to IHCDA. 
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